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19 JuL 1988

MEMORANDUM FOR: Assistant Deputy Director for Support
SUBJECT : Status of PATB Field Testing

REFERENCE : Memorandum for D/MS and D/Pers fr ADDS,
dated 17 Jul 68, subj: same as above

The following information is provided pursuant to your
memorandum of 17 July 1968,

1. The printing of the Professional Applicant Test

Battery package for field administration is scheduled to be
completed by 19 July 1968. The commerically available

25X1 | (wvhich together with the
METETIALS NIOTEA apove Makes Up The total field package)
has been acquired and is ready to be distributed along
with the above materials. The Headquarters portion of
the PATB will be submitted for printing shortly.

2. In light of the above, sample PATB test packages
will be delivered to C/OP/RD on or about 22 July 1968
for his distribution for field recruiters.

3. C/OP/RD has informed C/AES/OMS that the field
recruiters were asked to contact appropriate GSA personnel
in their areas about the avalilability and suitability of
Federal space in 16 locations. (Space has already been
acquired in 8 other locations.) Information on these
16 locations was due in Headquarters during the week of
15 July 1968. C/OP/RD and C/AES/OMS are meeting on
22 July 1968 to discuss a variety of matters relating to
the field testing program.
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SUBJECT: Status of PATB Field Testing

5. The revised system will be put into effect on
25X1 campuses [ | within 2-3 weeks from the time the
recruiters obtain approval from appropriate university
officials. The revised system can begin in Federal
locations upon receipt of information on availability
and suitability of the spa m OP/RD and upon the
25X1 recruitment of personnelf:ff:fffto administer tests at
these locations.

25X1 6. C/AES/OMS visited on 18 July 1968 to discuss
and firm up a variety of ma I's relating to the Agency
25X1 contract E:::;::] (e.g., a downward revision of some of
the specific fees due to cutting of test administration
time) and to the details of implementing the field testing
25X 1 program for this fiscal year. is ready to act upon
receipt of requests and necessa¥y information (e.g.,
test center locations) from us.

7. Another topic discussed at this meeting was
25X1 revision of certain litems
(administered at Heagquarters only) about which questions
had been raised by Agency reviewing officials, New items
will be submitted shortly for Agency review.

8. One major unresolved area relating to the splitting
of PATB is that of establishing procedures for the effective
utilization of input from the AES headquarters applicant
testing phase.

~JORMNE. TIETJEN, M, Dy\
DirectorN\of Medical Services

Approved For Releas%&%gl : CIA-RDP84-00780R002300190005-4




